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Woburn, MA -- Henshaw St. / MWRA Easement #2 / Albany St. / Montvale Ave. / Washington St.Woburn, MA -- Henshaw St. / MWRA Easement #2 / Albany St. / Montvale Ave. / Washington St.Woburn, MA -- Henshaw St. / MWRA Easement #2 / Albany St. / Montvale Ave. / Washington St. 120.5 62.5 08-May-23 A 30-Oct-23

Henshaw St. / MWRA Easement #2 (MWRA Easement #1 - Albany St.)Henshaw St. / MWRA Easement #2 (MWRA Easement #1 - Albany St.)Henshaw St. / MWRA Easement #2 (MWRA Easement #1 - Albany St.) 41.0 0.0 08-May-23 A 18-May-23 A

1000 Mobilize to Henshaw St. 0.0 0.0 08-May-23 A

1010 48-IN Water Main Install - Henshaw St. (MWRA Easement #1 - MWRA Easement #2) 6.0 0.0 08-May-23 A 10-May-23 A

1020 48-IN Water Main Install - MWRA Easement #2 (Henshaw St. - Albany St.) 2.0 0.0 10-May-23 A 18-May-23 A

Albany St. (MWRA Easement #2 - Montvale Ave.)Albany St. (MWRA Easement #2 - Montvale Ave.)Albany St. (MWRA Easement #2 - Montvale Ave.) 36.0 9.0 18-May-23 A 11-Aug-23

Albany St. (MWRA Easement #2 - Vertical Gate Valve MH)Albany St. (MWRA Easement #2 - Vertical Gate Valve MH)Albany St. (MWRA Easement #2 - Vertical Gate Valve MH) 23.0 0.0 18-May-23 A 12-Jul-23 A

2000 48-IN Water Main Install - Albany St. (MWRA Easement #2 - Air Valve MH) 1.0 0.0 18-May-23 A 22-May-23 A

2010 Install Air Valve Manhole - Albany St. (at #28 Albany St.) 1.0 0.0 22-May-23 A 22-May-23 A

2020 48-IN Water Main Install - Albany St. (Air Valve MH - Horiz. Gate Valve MH) 1.0 0.0 22-May-23 A 23-May-23 A

2030 Install Horizontal Gate Valve Manhole (at #28 Albany St.) 3.0 0.0 23-May-23 A 26-May-23 A

2040 Shutdown - Holiday -- Memorial Day (May 29, 2023) 1.0 0.0 29-May-23 A 29-May-23 A

2050 48-IN Water Main Install - Albany St. (Horiz. Gate Valve MH - Bike Path) 14.0 0.0 30-May-23 A 16-Jun-23 A

2060 Shutdown - Holiday -- Juneteenth (June 19, 2023) 1.0 0.0 19-Jun-23 A 19-Jun-23 A

2070 48-IN Water Main Install -  Albany St. (Bike Path - Vertical Gate Valve MH) 4.0 0.0 20-Jun-23 A 28-Jun-23 A

2080 Start Vertical Gate Valve Manhole Install (on Albany St. 50 feet before Montvale Ave.) 4.0 0.0 28-Jun-23 A 30-Jun-23 A

2090 Shutdown -- Holiday -- July 4th Week 5.0 0.0 03-Jul-23 A 07-Jul-23 A

2100 Finish Vertical Gate Valve Manhole Install (on Albany St. 50 feet before Montvale Ave.) 3.0 0.0 10-Jul-23 A 12-Jul-23 A

2110 Install Blowoff Manhole and Assembly (Grape St.) 2.0 0.0 12-Jul-23 A 12-Jul-23 A

Albany St. Local Utility Relocations (MWRA Easement - Montvale Ave.)Albany St. Local Utility Relocations (MWRA Easement - Montvale Ave.)Albany St. Local Utility Relocations (MWRA Easement - Montvale Ave.) 15.0 9.0 13-Jul-23 A 11-Aug-23

2120 Sewer Manhole Installations - Albany St. (MWRA Easement - Montvale Ave.) 3.0 0.0 13-Jul-23 A 21-Jul-23 A

2130 Local Drain Relocations - Erie St. and Grape St. 2.0 0.0 13-Jul-23 A 21-Jul-23 A

2140 Local Water Main Relocations - Erie St. and Grape St. 2.0 0.0 19-Jul-23 A 21-Jul-23 A

2150 Shutdown - Crew Off Site 15.0 9.0 24-Jul-23 A 11-Aug-23

Washington St. (Montvale Ave. - Utica St.) Utilities -- NIGHT WORK (7 PM - 5 AM)Washington St. (Montvale Ave. - Utica St.) Utilities -- NIGHT WORK (7 PM - 5 AM)Washington St. (Montvale Ave. - Utica St.) Utilities -- NIGHT WORK (7 PM - 5 AM) 18.0 18.0 14-Aug-23 08-Sep-23

3000 Local Sewer Relocations 8.0 8.0 14-Aug-23 25-Aug-23

3010 Start Local Water Relocations 4.0 4.0 28-Aug-23 01-Sep-23

3020 Shutdown - Holiday -- Labor Day (September 4, 2023) 1.0 1.0 04-Sep-23 05-Sep-23

3030 Finish Local Water Relocations 4.0 4.0 05-Sep-23 08-Sep-23

Albany St. (Vertical Gate Valve MH - Montvale Ave.) -- NIGHT WORK (7 PM - 5 AM)Albany St. (Vertical Gate Valve MH - Montvale Ave.) -- NIGHT WORK (7 PM - 5 AM)Albany St. (Vertical Gate Valve MH - Montvale Ave.) -- NIGHT WORK (7 PM - 5 AM) 4.0 4.0 11-Sep-23 15-Sep-23

4000 36-IN Water Man Install - Albany St. (Vertical Gate Valve MH - Montvale Ave.) 4.0 4.0 11-Sep-23 15-Sep-23

Montvale Ave. (Albany St. - Washington St.) -- NIGHT WORK (7 PM - 5 AM)Montvale Ave. (Albany St. - Washington St.) -- NIGHT WORK (7 PM - 5 AM)Montvale Ave. (Albany St. - Washington St.) -- NIGHT WORK (7 PM - 5 AM) 8.0 8.0 18-Sep-23 29-Sep-23

5000 Sec. 89B Interconnection 2.0 2.0 18-Sep-23 20-Sep-23

5010 Local Sewer Replacement 1.0 1.0 18-Sep-23 19-Sep-23

5020 36-IN Water Main Install - Montvale Ave. (Albany St. - Existing Gate Valve MH) 1.5 1.5 20-Sep-23 22-Sep-23

5030 Meter 200 Shutdown 0.0 0.0 22-Sep-23

5040 36-IN Water Main Install - Montvale Ave. (Existing Gate Valve MH - Washington St.) 4.0 4.0 25-Sep-23 29-Sep-23

5050 Local Drain Replacement 1.0 1.0 25-Sep-23 26-Sep-23

Washington St. (Montvale Ave. - Utica St.) Water Main -- NIGHT WORK (7 PM - 5 AM)Washington St. (Montvale Ave. - Utica St.) Water Main -- NIGHT WORK (7 PM - 5 AM)Washington St. (Montvale Ave. - Utica St.) Water Main -- NIGHT WORK (7 PM - 5 AM) 12.0 12.0 02-Oct-23 20-Oct-23

6000 36-IN Water Main Install - Washington St. (Montvale Ave. - Horiz. Gate Valve MH) 2.0 2.0 02-Oct-23 04-Oct-23

6010 Install Horizontal Gate Valve Manhole (at #92 Washington St.) 2.0 2.0 04-Oct-23 06-Oct-23

6020 Shutdown - Holiday -- Columbus Day (October 9, 2023) 1.0 1.0 09-Oct-23 10-Oct-23

6030 36-IN Water Main Install - Washington St. (Horiz. Gate Valve MH - Air Valve) 2.0 2.0 10-Oct-23 12-Oct-23

6040 Install Air Valve MH (at #97 Washington St.) 2.0 2.0 12-Oct-23 17-Oct-23

6050 36-IN Water Main Install  / Coupling - Washington St. (Air Valve - Coupling) 3.0 3.0 17-Oct-23 20-Oct-23

Reactivate Water Main (Albany St. - Washington Circle)Reactivate Water Main (Albany St. - Washington Circle)Reactivate Water Main (Albany St. - Washington Circle) 5.0 5.0 23-Oct-23 30-Oct-23

7000 Fill / Test / Chlorinate - GV 94+08 - GV 121+63 3.0 3.0 23-Oct-23 26-Oct-23

7010 Flush / Sample / Activate - GV 94+08 - GV 121+63 2.0 2.0 26-Oct-23 30-Oct-23

7020 Meter 200 Activation 0.0 0.0 30-Oct-23
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P. GIOIOSO & SONS, INC.

CONTRACT NO. 7117

OWNER:

MASSACHUSETTS WATER RESOURCES AUTHORITY

NIH SECTION 89 REPLACEMENT PIPELINE

ENGINEER: STANTEC, INC.

FINAL COMPLETION: 30-Oct-23

Actual Work

Remaining Work

Milestone

Summary

P. Gioioso & Sons, Inc.

MWRA NIH SECTION 89

REPLACEMENT PIPELINE

Data Date: 01-Aug-23   

Run Date: 01-Aug-23   


